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	Begin with the End in Mind: Backwards Design Timeline – EXAMPLE

	Goal:

	Identify the major elements that need to be completed:
	 

	Element
	Time it will take to complete
	Start Date
	Date to be completed (Project End Date)

	Bootcamp students complete post project
	One month
	Mid May
	Mid June (6/16/2025)

	Hands-on Training
	Two Days
	May 13th
	May 14th

	Students should complete online portion of curriculum
	6 to 8 weeks
	April 7th
	May 9th

	Students emailed with important course information and asked to register for online platform
	1 to 2 weeks prior
	Week of March 24th
	April 7th

	Registration Closes and Final Participant list created
	2 weeks prior
	March 24th
	March 24th

	Bootcamp Marketing/Registration
	Opens two months prior
	February 1st
	February 1st

	Registration Form Created
	one week prior to registration
	Week of Jan
	February 1st

	Marketing materials created
	One month prior to registration open
	January 1st 
	February 1st

	Curriculum developed/determined
	About Two months before marketing starts
	Nov 1st
	December 31st
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